Project:

Owner:
Contractor:
From Date:

Task:

1 Crew-1
2 Crew-1
3 Crew-1
4 Crew-1
5 Crew-2
6 Crew-2
7 All

Note:

*

Two Week Look Ahead

Parkside CRA Utility Improvements
Charlotte County
Andrew Sitework LLC.

5/26/2016 ToDate:  6/9/2016

Work with Bobs Barricades to make sure MOT is properly set up on 5/31/16

Work with Drillers to assist in the HDD of US-41 5/31/16

Install LPS at Linton & Lakeshore

(Possibly) Install 24" Force Main west of US-41 from N. Spring Lake to 24x4 Tee to LS-88
Continue Flushing/Testing Water Mains.

Start Testing Force Mains

Once DOH has cleared the water main, start tie-ins

Some Manholes to be lined on 5/26/16
Plumbing of lift station scheduled for the week of the 1st

As always, continue to water the roads, and keep site as clean and organized as possible




